
Federal Communications Commission
Washington, D.C. 20554

DA 12-1892

November 21, 2012

Ron Wong, Manager
Engineering/Technical Support
LA-RICS
County of Los Angeles
Internal Services Department
1110 North Eastern Avenue
Los Angeles, California 90063

Re: County of Los Angeles, Request for Waiver and Extended Implementation Authorization 
(Call Signs WPLU218, et al.) filed October 26, 2012

Dear Mr. Wong:

This letter addresses the above-referenced request for a further waiver of Section 90.629 of the 
Commission’s rules, and extension of the current extended implementation filed on behalf of the County 
of Los Angeles (County).1 The County requests the waiver to extend until December 31, 2016 the 
construction deadline associated with twenty narrowband UHF “T-Band” licenses that are to be integrated 
into the Los Angeles Regional Interoperable Communications System (LA-RICS).2 For the reasons 
discussed below, we grant the County’s waiver request and extend the County’s construction deadline 
until December 31, 2016.

In 1998, the County received twenty-one narrowband UHF licenses to construct the LA-RICS 
county-wide public safety communications system.3 At the time of the initial grant, the County requested 
extended implementation or “slow growth” authority under Section 90.629.4 This section permits 
licensees up to five years to complete construction of a licensed system, versus the general one-year 
allowance, if licensees can show that the technical or coordination complexities of their system 
necessitate additional time.5 Under this initial grant, the licenses were set to expire in 2003 if the County 
had not adequately completed construction and implementation.6 Through subsequent waivers of the 
rule, however, the County received five extensions, citing an expanding scope of the project and funding 

  

1 See File Nos. 0005465936 et al., attached “Extended Implementation Authorization for WPLU218 et al.” (filed 
Oct. 26, 2012) (October 2012 Extension Request).  For a complete list of file numbers associated with the October 
2012 Extension Request and the related call signs, see infra Table 1.
2 See October 2012 Extension Request at 2.  
3 See infra Table 1.  See Letter from Michael J. Wilhelm, Deputy Chief, Policy and Licensing Division, Public 
Safety and Homeland Security Bureau, to Mr. Ron Wong, Manager, Engineering/Technical, LA-RICS Project 
(dated June 24, 2011) at Table 1.  
4 See File No. 0000549192, attached “Status Report on the Los Angeles County 12.5 kHz UHF Countywide Radio 
System” (filed Aug. 8, 2001) (2001 Extension Request).
5 See 47 C.F.R. § 90.629.
6 See 2001 Extension Request at 1.
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and planning issues.7 Under the most recent waiver, the Bureau granted the County a limited extension 
until October 31, 2012 “to complete its analysis of its options for continuation of LA-RICS in light of 
Section 6103 of the Middle Class Tax Relief and Job Creation Act of 2012.”8 The Bureau noted that if 
the County elects to pursue an extension, “we require the County to file a report with the Bureau by 
October 31, 2012, detailing (1) the status of the County’s efforts to select a vendor and finalize all 
contracts to begin construction [footnote omitted], (2) how quickly the County could begin construction 
of the LA-RICS system and (3) how long construction would take.”9  

The County states that it completed its analysis and that it “has not been able to identify a viable 
alternative to the T-Band for LA-RICS.”10 The County states that it “is proceeding to select a vendor and 
move forward on the project.”11 The County states that “the LA-RICS Joint Powers Authority (JPA) 
Board of Directors had previously initiated and made considerable progress towards selecting a single 
vendor for its UHF Land Mobile Radio (LMR) and 700 MHz Long Term Evolution (LTE) Broadband 
Projects.”12 The County states that “the JPA terminated the combined procurement and approved a new, 
separate procurement for the LMR Project.”13 The County observes that the “new [Request for 
Proposals] for the LMR Project was released on October 25, 2012” and “[r]esponses are due from 
prospective vendors by January 3, 2013.”14 “Following review of the responses and selection of a vendor, 
the JPA anticipates that a vendor contract will be finalized and a Notice to proceed will be issued in May 
2013.”15 The County states that the LMR Project “will commence and roll out according to the schedule 
outlined for five (5) Phases:  

• Phase 1 – LMR System Design – Complete by May 2014.
• Phase 2 – LMR Site Construction/Modification – Complete May 2015.
• Phase 3 – LMR Telecommunications System Components – Complete by July 2015.

  

7 See 2001 Extension Request; see also File Nos. 0002462790 et al., attached “Status Report on the Los Angeles 
County Wide UHF Refarming Project” (filed Jan. 27, 2006) (2006 Extension Request); File Nos. 0004740426 et al., 
attached “Waiver Request and Status Report, Los Angeles County Wide UHF Refarming Project, Revised May 24th, 
2011” (filed May 24, 2011) (May 2011 Extension Request); File Nos. 0004863991 et al., attached “Request for 
Waiver and Further Implementation Authorization” (filed Aug. 30, 2011) (August 2011 Extension Request);  File 
Nos. 0005061531 et al., attached “Extended Implementation Authorization for WPLU218 et al.” (filed June 30, 
2012) (June 2012 Extension Request). 
8 See Letter from David, S. Turetsky, Chief, Public Safety and Homeland Security Bureau, to Mr. Ron Wong, 
Manager, Engineering/Technical, LA-RICS Project, Letter, 27 FCC Rcd 12120 (PSHSB 2012) (October 2012 
Waiver).  On February 22, 2012 the President of the United States signed into law the Middle Class Tax Relief and 
Job Creation Act of 2012 (Spectrum Act).  See Middle Class Tax Relief and Job Creation Act of 2012 (Spectrum 
Act). Pub. L. No. 112-96, 126 Stat. 156.
9 Id. at 12123.  
10 See October 2012 Extension Request at 1.
11 Id.
12 Id. at 2 citing County of Los Angeles LA-RICS FCC Granted Waiver Status Report attached to FCC File No.
0005061531 (Feb. 3, 2012).
13 Id. at 2.
14 Id.
15 Id.
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• Phase 4 – LMR Telecommunications System Implementation – Complete by December 2016.
• Phase 5 – LMR System Warranty – Complete by December 2017[16]

The County states that “[f]inal acceptance and completion of construction is projected for December 
2016.”17 Therefore, the County seeks to extend until December 31, 2016 the construction deadline 
associated with its 20 narrowband T-Band licenses.

To obtain a waiver of the Commission’s rules, a petitioner must demonstrate either that: (i) the 
underlying purpose of the rule(s) would not be served or would be frustrated by application to the present 
case, and that a grant of the requested waiver would be in the public interest;18 or (ii) in view of unique or 
unusual factual circumstances of the instant case, application of the rule(s) would be inequitable, unduly 
burdensome or contrary to the public interest, or the applicant has no reasonable alternative.19  An 
applicant seeking a waiver faces a high hurdle and must plead with particularity the facts and 
circumstances that warrant a waiver.20 As discussed below, under the unique circumstances of this case, 
we conclude that granting the County an extension would be consistent with the County’s goals and the 
Commission’s waiver criteria, and would not adversely affect other licensees.

As noted in our previous decision, the circumstances under which the Bureau granted the 
previous waivers have changed.  Section 6103 of the Spectrum Act requires that the Commission, not 
later than February 2021: (1) reallocate public safety spectrum in the 470 – 512 MHz (T-Band);21 and (2) 
begin a system of competitive bidding to grant new initial licenses for such spectrum,22 and relocate 
public safety users not later than two years after said competitive bidding is completed.23 The 
Commission’s staff has taken preliminary steps to perform the actions required by the Spectrum Act.24

Against this background, however, the County claims that it has not identified a viable alternative to the 
T-Band and therefore seeks to proceed with construction of its system. 

  

16 Id.
17 Id.
18 47 C.F.R. § 1.925(b)(3)(i).
19 47 C.F.R. § 1.925(b)(3)(ii).  
20 WAIT Radio v. FCC, 413 F.2d 1153, 1157 (D.C. Cir. 1969) (WAIT Radio), aff’d, 459 F.2d 1203 (1973), cert. 
denied, 409 U.S. 1027 (1972) (citing Rio Grande Family Radio Fellowship, Inc. v. FCC, 406 F.2d 664 (D.C. Cir. 
1968)); Birach Broad. Corp., Memorandum Opinion and Order, 18 FCC Rcd 1414, 1415 (2003).
21 Id. § 6103(a)(1) citing 47 C.F.R. § 90.303.
22 Id. § 6103(a)(2) citing 47 U.S.C. § 309(j).
23 Id. § 6103(c).  
24 First, the Commission’s staff issued an order waiving the deadline for licensees in the T-Band to migrate to 12.5 
kHz bandwidth (otherwise known as “narrowbanding”).  See Implementation of Sections 309(j) and 337 of the 
Communications Act of 1934 as Amended; Promotion of Spectrum Efficient Technologies on Certain Part 90 
Frequencies, Order, 27 FCC Rcd 4213 (WTB, PSHSB and OET 2012)(Narrowbanding Waiver Order). Second, the 
Commission staff has taken steps to suspend future licensing in the T-Band, including placing a “freeze” on all T-
Band applications which change or add a frequency or extend a system’s contour “footprint.”  See Wireless 
Telecommunications Bureau and Public Safety and Homeland Security Bureau Suspend the Acceptance and 
Processing of Certain Part 22 and 90 Applications for 470-512 MHz (T-Band) Spectrum, Public Notice, 27 FCC 
Rcd 4218 (PSHSB and WTB 2012) (Application Suspension PN).
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We continue to believe that no other entity could utilize the narrowband channels in question as 
such use “would interfere with the County’s existing operations on overlapping wideband (20 kHz 
bandwidth) channels.”25 Under the T-Band narrowbanding waiver, “the County’s operational wideband 
licenses that are authorized on main frequencies interleaved with the narrowband frequencies may remain 
in wideband mode beyond January 1, 2013.”26 “The bandwidth overlap of the County’s wideband 
channels with the interleaved narrowband channels would prevent new applicants in the vicinity from 
using the narrowband channels if they were otherwise available.”27 We also continue to agree that “the T-
Band application suspension would prevent new entities from applying for the narrowband channels at 
issue here if they were otherwise available.”28 Under these circumstances, “where the County’s 
interleaved wideband channels and the Commission’s recent actions in light of the Spectrum Act render 
the narrowband channels unusable by any other party, we find that a grant of a waiver would not frustrate 
the underlying purpose of Section 90.629.”29  Finally, we continue to agree that grant of the waiver 
request would be in the public interest as it would allow the County an opportunity to meet the 
interoperable communications requirements of the County’s first responders.30 Accordingly, we grant the 
County an extension until December 31, 2016, to permit the County to complete construction of its LMR 
Project.31   

We note that in deciding to continue with the LMR project, the County assumes the risk that the 
system to be constructed in the T-Band will have a limited lifetime, and that, absent waiver from the 
Commission, the County may not add frequencies or extend the contours of its existing licensed T-Band 
authorizations.  Moreover we note that, although the Spectrum Act contemplates funding for incumbent 
relocation, there has been no spectrum set aside for relocating T-Band licensees.  Finally, we note that 
further requests for extension by the County will be subject to a high level of scrutiny and must include a 
detailed showing that the County has made substantial progress towards completion of the system.  We 
emphasize, however, that the Commission may not waive the statutory requirements of the Spectrum Act.

  

25 See October 2012 Waiver at 12122.
26 Id.  We note that “[p]ending further Commission action, the Commission staff concluded that it would be 
‘inequitable and contrary to the public interest to require PLMR licensees to meet the January 1, 2013 
narrowbanding deadline with respect to frequencies in the 470-512 MHz band.’  Id. citing Narrowbanding Waiver 
Order, 26 FCC Rcd at 4215 ¶ 6.
27 Id.
28 Id.  We noted that “[t]he purpose of the suspension is to stabilize the spectral environment while the Commission 
considers issues surrounding future use of the T-Band and implementation of the Spectrum Act.  The suspension, 
however, ‘does not apply to … requests for extensions of time to construct or consummate previously granted 
applications.’  Id. citing Application Suspension PN, 27 FCC Rcd at 4219.
29 The purpose of Section 90.629 of the Commission’s rules is “to ensure beneficial uses of licensed spectrum, and 
prevent licensees from ‘warehousing’ spectrum and making it unavailable to other potential licensees.” October 
2012 Waiver, 27 FCC Rcd 12122 note 23.
30 Id. at 12123.
31 We note that the licenses listed in Table 1 infra are set to expire well before December 31, 2016, so we remind the 
County to file timely requests for license renewal consistent with 47 C.F.R. § 1.949.  Failure to file timely renewal 
applications will result in automatic termination of the County’s licenses.  47 C.F.R. § 1.955. 
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Accordingly, IT IS ORDERED pursuant to Sections 4(i) and 303(r) of the Communications Act 
of 1934, as amended, 47 U.S.C. §§ 154(i), 303(r), and Sections 1.925, 1.946(e), and 90.629 of the 
Commission’s rules, 47 C.F.R. §§ 1.925, 1.946(e), 90.629, that the request for waiver filed by the County 
of Los Angeles on October 26, 2012, in connection with applications File Nos. 0005465936, 0005466028, 
0005466029, 0005466030, 0005466031, 0005466032, 0005466033, 0005466034, 0005466035, 
0005466036, 0005466037, 0005466038, 0005466039, 0005466040, 0005466041, 0005466042, 
0005466043, 0005466044, 0005465813, and 0005466045 IS GRANTED, and the applications SHALL 
BE PROCESSED consistent with the Commission’s Rules and this letter.

This action is taken under delegated authority pursuant to Sections 0.191 and 0.392 of the 
Commission’s rules, 47 C.F.R. §§ 0.191, 0.392.

FEDERAL COMMUNICATIONS COMMISSION

David S. Turetsky
Chief, Public Safety and Homeland Security Bureau
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Table 1

Call Sign 2001 
Request
File Nos.

2006 
Request 
File Nos.

May 2011 
Request 
File Nos.

August 2011 
Request 
File Nos.

June 2012 
Request File 

Nos.

October 2012 
Request File 

Nos.
WPLU218 0000549192 0002462790 0004740426 0004863991 0005061531 0005465936
WPLU220 0000549192 0002462791 0004740427 0004863992 0005061532 0005466028
WPLU221 0000549192 0002462792 0004740428 0004863993 0005061533 0005466029
WPLU224 0000549192 0002462793 0004740429 0004863994 0005061534 0005466030
WPLU230 0000549192 0002462794 0002498215 0004863995 0005061535 0005466031
WPLU231 0000549192 0002498215 0004740431 0004863996 0005061536 0005466032
WPLU232 0000549192 0002462796 0004740432 0004863997 0005061537 0005466033
WPLU234 0000549192 0002462798 0004740433 0004863998 0005061538 0005466034
WPMK204 0000549192 0002462800 0004740435 0004863999 0005061539 0005466035
WPMK277 0000549192 0002462801 0002462801 0004864000 0005061540 0005466036
WPMK278 0000549192 0002462802 0003343590 0004864001 0005061541 0005466037
WPMK279 0000549192 0002462803 0003343591 0004864002 0005061542 0005466038
WPMK280 0000549192 0002462804 0003343592 0004864003 0005061543 0005466039
WPMK281 0000549192 0002462805 0003343593 0004864004 0005061544 0005466040
WPMK282 0000549192 0002462806 0003343594 0004864005 0005061545 0005466041
WPMM805 0000549192 0002462808 0003343595 0004864006 0005061546 0005466042
WPMM807 0000549192 0002462809 0003343596 0004864007 0005061547 0005466043
WPMW796 0000549192 0002462810 0004740444 0004864008 0005061551 0005466044
WPNP716 0000549192 0002462812 0004740445 0004864009 0005061552 0005465813
WPNP718 0000549192 0002462813 0004740446 0004864010 0005061553 0005466045
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